

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

P.V.Narasimha Rao kanthanapally Sujala Sravanthi Project- Revised Administrative sanction for the Barrage including Power Blocks and fore-bay of Power House **from** Rs.981.00 Crores **to** Rs.2345.00 Crores with SSR 2012-13 - Approval Accorded- Orders-Issued.

IRRIGATION & CAD (M&MI-T.V.1) DEPARTMENT

G.O.Ms.No. 38

Dated:24-04-2013

Read the following:-

- 1) G.O.Ms.No.27, I & CAD(PW.MAJ.IRR.IV.1) Dept., dated: 16.02.2009.
- 2) From the ENC(I.W), Hyderabad, Lr.No. ENC/IW/P&M /EE.I/DEE-9/AE1/KLIS/Vol.VIII, dated: 20.09.2012

ORDER:

In the reference 1st read above, Government have accorded administrative approval for the work of P.V.Narasimha Rao kanthanapally Sujala Sravanthi Project phase-I Package-I for Rs.10,409.00 Crores including the cost of Barrage component which is Rs.981.00 Crores (with SSR 2008-09.)

2. As first Phase of the Project, Barrage was proposed to be taken up and tenders called for in 2009. There was no response to the NIT (Notice inviting Tenders). Subsequently, Government ordered for a fresh NIT with revised cost of Barrage. Accordingly, the Barrage estimates was revised with SSR 2012-13 and duly incorporating the modifications as suggested by the Committee of Engineer-in-Chiefs and Director (Hydel), APGENCO for an amount of Rs.2345.00 Crores (Including L.S Provision).

3. The Engineer-in-Chief (IW) has now requested the Government for according permission for calling tenders for construction of Barrage of P.V.Narasimha Rao Kanthanapally Sujala Sravanthi Project including civil components of Power Projects including fore bay of Power house across River Godavari at Kantanapally for an amount of Rs.2345.00Crores (estimated cost including L.S Provision as per SSR 2012-13).

4. Government after careful examination of the proposal, hereby accord Revised administrative sanction for the Barrage including Power blocks and fore-bay of Power house **from** Rs.981.00 Crores (Nine Hundred and eighty one Crores only) **to** Rs.2345.00 Crores ((Two Thousand three hundred and forty five Crores only) (Tentative cost including L.S. Provision as per SSR 2012-13), duly revising the cost for the component in the original administrative sanction vide reference 1st read above.

...contd..2

5. The Engineer-in-Chief {IW/AW} and Chief Engineer, GLIS shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (W&P) Department vide their U.O. No.603/F4(A1)/13-1, dated: 15.03.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, GLIS, Warangal.

Copy to:

The Engineer-in-Chief (IW), Hyderabad.

The Engineer-in-Chief (AW), Hyderabad.

The Prl..AG, A.P, Hyderabad.

The Director, Works & Account, Hyderabad.

Finance (W&P) Department.

P.S to Prl.Secy. (AD)., I & CAD Department

P.S to Spl. Secretary to Govt. (KS)., I & CAD Department.

P.S to Minister for (M&MI).

Spl.Secy., to CM

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER